

WEST BENGAL MEDICAL SERVICES CORPORATION LIMITED

(Wholly Owned by the Government of West Bengal)

Registered Office: Swasthya Sathi, GN-29, Sector-V, Salt Lake, Kolkata- 700091

Phone: 033-4034-0300 ♦ Email: info@wbmsc.gov.in ♦ website: www.wbmsc.gov.in

Memo No. HFW-41014(99)/431/2024-WBMSCL SEC-Dept. of H&FW/5358

Dated: 21 / 08 / 2026

From : Managing Director, WBMSCL
& Special Secretary to the Government of West Bengal,
Department of Health & Family Welfare

To : Lokenath Construction
No.6 Bijoy Nagar, Naihati
North24 Parganas, Pin- 743165

TERMINATION OF CONTRACT

Sub : Termination Letter Planning Designing & Construction of Building for Development of State General Hospital OF Naihati (Ward No.11 under Naihati municipality) under Development Works by M.P LADS fund on Turn key basis

Ref : 1.NIT no. WBMSCL/ NIT- 009 /2025, Dated- 06 / 01 /2025
2.Work order no. : HFW-41014(99)/431/2024-WBMSCL SEC/1490, Dated 06/03/2026
3. Notice for Correction Memo No. HFW-41014(99)/431/2024-WBMSCL SEC-Dept. of H&FW/4175, dated 23/06/2026.
4. 14 Days' Notice issued by WBMSCL for non-commencement of work.
5. Your reply submitted against the aforesaid notice.

Sir,

With reference to the subject and documents cited above, it is stated that the work under the aforesaid Work Order was required to be executed within the stipulated period. However, it has been observed that the work has not been commenced by your organization and no satisfactory progress has been achieved at site.

In view of the continued non-commencement of the work, a Notice for Correction was issued to your organization vide Memo No. **HFW-41014(99)/431/2024-WBMSCL SEC-Dept. of H&FW/4175 dated 23/06/2026**, directing you to commence the work within 7 (seven) days and complete the work within the stipulated period, failing which action as per the terms and conditions of the contract would be initiated.

Thereafter, a **14 (fourteen) days'** notice was issued to your agency, calling upon you to show cause as to why appropriate disciplinary action, including termination of the contract and forfeiture of Earnest Money Deposit (EMD), should not be initiated against your firm.

Your organization submitted a reply against the said notice, wherein certain reasons were cited for the non-commencement of the work and additional time was sought for completion of the work.

However, even after submission of the said reply and allowing a further period of 20 (twenty) days, your organization has neither commenced the work nor taken any effective and substantial steps towards execution of the project. The continued failure to commence the work constitutes a clear breach of the contractual obligations and the terms and conditions of the Bid Document/Work Order.

It is, therefore, observed that despite repeated instructions, notices and sufficient opportunity having been afforded to your organization, you have failed to discharge your contractual obligations and commence the work.


Accordingly, the competent authority of WBMSCL has decided to terminate the aforesaid contract/work order with immediate effect for your failure to commence and execute the work in accordance with the terms and conditions of the contract.

Consequent upon such termination, necessary action shall be taken as per the relevant provisions of the Bid Document and the Work Order, including forfeiture of EMD/security, as applicable, and initiation of other consequential action/recovery, if any, in accordance with the contractual provisions and applicable rules.

You are hereby directed to comply with all consequential instructions of WBMSCL in connection with the termination of the contract and hand over/settle any materials, documents or other matters relating to the project, if applicable, as may be directed by the Engineer-in-Charge/WBMSCL.

It is hereby stated that this may be treated as the final decision of WBMSCL regarding the termination of the aforesaid contract, and your firm is consequently blacklisted from participating in tenders for a period of three (03) years, subject to the applicable rules, regulations, and due process.

Yours faithfully,



**Managing Director, WBMSCL
& Special Secretary to the Government of West Bengal,
Department of Health & Family Welfare**

Memo No. HFW-41014(99)/431/2024-WBMSCL SEC-Dept. of H&FW/5358

Dated: 21 / 08/2026

Copy forwarded for necessary information to –

1. Chief Engineer, WBMSCL
2. General Manager, WBMSCL
3. Chief financial officer, WBMSCL
4. Executive Engineer (Civil), WBMSCL
5. Executive Engineer (Electrical), WBMSCL
6. SAE/AE (Civil & Electrical), WBMSCL of the Naihati project.



**Managing Director, WBMSCL
& Special Secretary to the Government of West Bengal,
Department of Health & Family Welfare**